
APPENDIX L 
Public Involvement Chronology 



 

Table 1 Public Involvement Chronology 
Carnation Wastewater Treatment Facility 
King County Department of Natural Resources and Parks 

Dates Project Activity Public Information/Outreach Activitya 

December 2002 – 
March 2003 

Planning  
 Develop work plans 

 Draft public involvement plan 
 Conduct community interviews – January and February 2003 
 Form Citizen Advisory Committee (CAC) for Carnation Wastewater 

Treatment Facility (CWWTF) siting process – January 2003 

March –  
June 2003 

Evaluate Treatment Facility Sites and 
Discharge Options 
 

 

Evaluate discharge locations within 
2.5 miles of City 

Evaluate CWWTF sites within urban 
growth area (UGA) 

 CAC meeting #1 – 4/8/03 - introduce treatment facility and obtain 
feedback on siting process and issues 

 Community meeting – 4/30/03 - introduce project and review 
siting criteria and other current project information 

 CAC meeting #2 – 5/7/03 - agree on treatment facility siting 
criteria and other siting issues  

 Property owner meeting – 5/29/04 - upland discharge area 
 CAC meeting #3 – 6/25/03 - review refined siting criteria and 

process  
 Community meeting – 6/30/03 - provide information on treatment 

and discharge options, the siting process and criteria, and 
opportunities for public involvement 

July –  
October 2003 

Environmental Scoping Process 
 

 

− 
− 

Collect public comments on scope of 
EIS 
Select alternatives to be evaluated in 
Draft EIS 

Two treatment facility sites 
Three discharge options: upland 
discharge study area near City-
owned landfill; river outfall at 
Carnation Farm Road Bridge; 
wetland at Stillwater Wildlife Area 

 City Council resolution – 7/1/03 - adopt CAC’s recommendations 
on siting process and criteria 

 4th of July Celebration – 7/4/03 - present current project 
information 

 CAC #4 – 7/9/03 - reviewed treatment facility sites and three 
discharge options to be evaluated in EIS 

 EIS scoping notice issued – 7/28/03 - 30-day comment period 
begins 

 EIS public scoping meeting – 8/6/03 
 River outfall property owner meeting – 10/7/03 
 City Council Resolution No. 288 – 10/7/03 - approves treatment 

facility sites and discharge options to be evaluated in Draft EIS  
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a Key:   means item is completed;  means items is open • 

MJohnston

MJohnston



 

D
R

A
FT - A

pril 20, 2005 
K

-2
H

:\C
lient\KingC

o-D
N

R
_S

E
A\6620a10\D

lv\Facility_Plan\support\A
ppK

_P
ublic Involvem

ent C
hronology.doc

Table 1 Public Involvement Chronology 
Carnation Wastewater Treatment Facility 
King County Department of Natural Resources and Parks 

Dates Project Activity Public Information/Outreach Activitya 

November 2003 – 
September 2004 

Prepare Draft and Final EIS 
 

 

 

 

 

Prepare Draft EIS 
Issue Draft EIS for public comment 
Response to comments 
Issue Final EIS 
Adopt decision process and criteria 
(cost, engineering, environmental, 
community, and policy issues) 

 Wetland design charrette for stakeholders – 11/06/03  
 Updated public involvement plan – November 2003 
 Community meeting – 12/10/03 - treatment and discharge 

technologies seminar 
 River outfall property owner meeting – 12/19/04 
 Community Open House – 3/9/04 - City collection system and 

wetland discharge option 
 City Council Resolution No. 291 – 4/20/04 - approves the 

decision process and criteria (cost, engineering, environmental, 
community, and policy) for selecting a treatment facility site, 
discharge option, and conveyance route 

 Wetlands site tour at Stillwater Wildlife Area – 5/1/04 
 Draft EIS issued for 30-day public comment period – 6/28/04 
 Participate in 4th of July festival 
 Agency briefing on Draft EIS – 6/30/04 
 City Council briefing on Draft EIS – 7/13/04 
 Public hearing on Draft EIS – 7/14/04 - public review of draft EIS 
 Final EIS issued – September 2004 - does not recommend a 

preferred alternative 

September 2004 – 
December 2005 

Decision Process Implementation 
 

 

 

 

 

Select treatment facility site (City-
owned site) 
Drop upland discharge 
Carry forward river outfall and 
wetland discharge options 
Aggressive fundraising for wetland 
Begin predesign of river outfall and 
treatment facility 

 Community meeting – 9/9/04 - share decision process, criteria 
and preliminary results, and obtain feedback 

 City Council briefing – 10/19/04 - staff recommendation on the 
treatment facility site, discharge options, and conveyance route 

 City Council Resolution No. 297 – 11/2/04 - accepts staff 
recommendation on the treatment facility site, discharge options, 
and conveyance route 

 County Executive decision – 12/10/04 - letter to Mayor Yvonne 
Funderburg, concurring with the City Council’s recommendation 

 City Council briefing – 12/19/05 - plans for public input during 
CWWTF design  
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Table 1 Public Involvement Chronology 
Carnation Wastewater Treatment Facility 
King County Department of Natural Resources and Parks 

Dates Project Activity Public Information/Outreach Activitya 

January –  
May 2005 

Preliminary Design 
 

 

 

Develop CWWTF site layout, 
architectural renderings; landscaping 
plan 

Develop river outfall conceptual 
design (downspout on bridge) 

Continue evaluation and fundraising 
for wetland discharge 

• River outfall property owner meeting – 1/19/05  
• Community meeting – 1/26/05 - input on treatment facility site 

layout, information on river and wetland discharge decision 
• River outfall property owner meeting – 4/11/05  
• City Council briefing – 4/12/05 - County moving forward to permit 

river outfall, pursuing wetland as a future option 
• Community meeting – 5/4/05 - input on treatment facility 

architecture and landscaping plans, project updates 

June 2005 – 2006 Design and Permitting • Newsletters 
• Booth at 4th of July festival – CWWTF design 
• Updates to City Council 
• County Landmarks Commission – public meeting on placing pipe 

on historic bridge 
• Community consultation on construction impacts 
• Pre-construction community meeting 
• Groundbreaking ceremony 
• News release/event for above 

2006 – 2007 Construction  • Community/business notification  
• Community/business information meeting(s) 
• Construction information signs 
• 24-hour construction hotline 
• Construction updates (fliers) 
• Ribbon cutting ceremony (with news release/event) 

2007 and beyond Operation and Maintenance • 
• 
• 
• 
• 

24-hour information line 
Educational opportunities 
Emergency response plans 
Open houses 
Occasional news releases as needed  
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Table 1 Public Involvement Chronology 
Carnation Wastewater Treatment Facility 
King County Department of Natural Resources and Parks 

Dates Project Activity Public Information/Outreach Activitya 

Ongoing  All  Central information contacts – e-mail, toll free phone number 
 Community, tribal, and environmental organization briefings  
 Updated fact sheets  
 Respond to information requests 
 Letters to the Editor  
 City newsletter articles 
 Press releases – as needed  
 County and City Web site updates 
 Identify public issues and target audiences 
 Participate in community events, including 4th of July festival 
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